



11 Jan - 8 April 2013 Weekly Progress

GEOLocate



32,285 localities in 14 weeks,
 11% of task (290,000 localities).
 17% of allotted time, but
 factoring in rate increase will
 complete task ahead of
 schedule



- barroso
- beniorkino
- JGrubich
- KWichmanKU
- lauraporturas
- lmcinnes_UNM_MSB
- mariangelesarce
- mcasarezTNHC
- mdoosey
- mrobers1
- mvanderwelflmh
- nelson
- pdesalles_lacm
- rvinsellNHS